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I. Actions Taken Toward Achieving Compliance With the Agreement and Order
During the Reporting Period

Work on the Final Report documenting the field activities in accordance with
Section 47 of the Agreement and Order continues.

u A letter proposing a modification to the work and schedule was submitted to
EPA for consideration on November 8, 2010.

II. Actions which are Scheduled for the Next Reporting Period gNovembef 10,
2010 through November 23, 2010)

Report preparation activities are anticipated to be completed. Submittal of the
Final Report to EPA is anticipated to occur within the upcoming reporting
period.

III. Other Information Relating to the Progress of the Work

Because the Final Report is to be submitted within the upcoming reporting period,
this is the last progress report to be submitted as required by the Agreement and
Order.

IV. Schedule Considerations

The project is 95% complete. No delays in completion of the work are
anticipated. ‘

NVIRONMENTAL
INCORPORATED



